

CASE STUDY

Enterprise EHS Platform Transformation Across the Americas

Karime Martinez

Business Operations & Data Analyst

Executive Summary

Migrating a decade-old enterprise EHS platform into a new regional ecosystem while standardizing operational processes across multiple countries, regulatory environments, and stakeholder groups

Client	Industry	Project Duration	My Role
Construction Materials International Company	Building Materials Construction	12 months	Digital Transformation Consultant & Program Lead / Project Manager
Team Size	Business Area	Project Type	
15 External Developers + Regional Business Stakeholders	Environment, Health & Safety (EHS) Operations	Enterprise Digital Transformation Program	

10+ / 25+

Countries and Operations migrated

100%

Go-Live Adoption

3

Enterprise Platforms

15

Specialist

Core Capabilities

- Enterprise Digital Transformation
- Program Leadership
- Business Process Standardization
- Change Management
- Vendor Management
- Requirements Engineering
- Functional Analysis
- Stakeholder Management
- Operational Governance
- Executive Reporting

Context

A multinational construction materials company had been operating for more than a decade using a regional EHS platform (AMATIA) to manage health and safety processes across multiple countries.

As part of a global digital transformation initiative, the organization decided to replace the legacy platform with two enterprise solutions: PREVSIS for Colombia and Central America, and CORITY for the United States.

The transformation required coordinating multiple countries, external software vendors, business leaders, and end users while maintaining business continuity and standardizing operational processes throughout the implementation.

Successful digital transformation is not driven by technology alone. It requires aligning business processes, people, governance, and stakeholder engagement to ensure that new systems are adopted consistently and deliver measurable operational value across the organization.



The Challenge

Replacing a business-critical platform after more than ten years of operation involved much more than a software migration. Each country had different operational practices, regulatory requirements, user maturity levels, and reporting expectations.

The challenge was to align regional business processes, coordinate an external development team, manage multiple stakeholders, prepare organizations for change, and execute a phased deployment without disrupting daily EHS operations.

I lead the implementation of a centralized SaaS platform capable of standardizing document management while respecting local operational requirements and ensuring successful adoption across all regions.

- **Standardize EHS processes across multiple countries.**
- **Translate business requirements into functional specifications.**
- **Coordinate a 15-member external software development team.**
- **Manage multiple regional stakeholders and executive sponsors.**
- **Develop training strategies and user adoption plans.**
- **Execute a phased deployment while ensuring operational continuity.**
- **Provide governance, issue management, and Hypercare support after Go-Live.**



THE APPROACH

I established a structured transformation framework focused on governance, standardized business processes, stakeholder alignment, phased deployment, and organizational change management to ensure a controlled migration with minimal disruption across all participating countries.

- A global assessment was conducted to understand operational differences and identify opportunities for standardization across all participating countries.
- Business requirements were translated into functional specifications and coordinated with an external software factory responsible for platform development.
- A structured change management strategy was implemented, including multilingual documentation, Key Users by country, governance meetings, and phased deployment supported by a centralized Hypercare process.

Solution Desing

Implemented

Program Governance

- Executive Steering Committee
- Governance Framework
- Weekly Executive Reports
- Risk Tracking

Business Process Standardization

- Process Mapping
- Gap Analysis
- Functional Requirements
- Standard Operating Procedures

Vendor Coordination

- Software Factory Management
- Sprint Planning
- Acceptance Testing & Criteria
- Deliverables Control

Change Management

- Key User Network
- Training Strategy
- User Manuals & Technical Documentation
- Functional Requirements Document (FRD)
- Hypercare

Project Management

- Project Roadmap
- Implementation Timeline
- Weekly Executive Status Reports
- Stakeholder Matrix
- Communication Plan

Deployment Strategy

- Country Rollout
- Go Live
- Issue Tracking
- Post Implementation Support

Skills Demonstrated

Data Management & Platform Configuration

- Data Architecture
- Data Standardization
- Data Cleansing
- Master Data Validation
- Data Migration Planning
- Data Quality Assurance
- Data Mapping
- User Acceptance Testing (UAT)

Business Analysis & Process Excellence

- Business Process Analysis
- Process Mapping
- Process Standardization
- Gap Analysis
- Requirements Gathering
- Functional Requirements Documentation (FRD)
- Business Rules Definition
- Solution Design

Stakeholder & Adoption Management


- Stakeholder Management
- Executive Communication
- User Adoption Strategy
- Training Strategy
- Key User Framework
- Workshop Facilitation
- Hypercare Coordination

Project & Program Management

- Project Leadership
- Vendor Management
- Cross-functional Team Coordination
- Sprint Coordination
- Risk Management
- Issue Management
- Executive Reporting
- Project Governance

Enterprise Digital Transformation

- Digital Strategy Execution
- Technology Adoption
- Change Management
- Organizational Change Management
- Business Transformation



Tools Used

Project & Collaboration

- Jira
- Confluence
- Microsoft Teams
- Microsoft Excel
- Microsoft PowerPoint

Documentation & Business Analysis

- Functional Requirements Documents (FRD)
- Process Flow Diagrams
- Standard Operating Procedures (SOP)
- User Manuals
- Training Materials

Cloud Infrastructure

- AWS Management Console

Enterprise Platforms

- AMATIA
- PREVSIS
- CORITY

Governance & Reporting

- Executive Status Reports
- Project Roadmaps
- KPI Tracking Dashboards
- Acceptance Criteria Documentation


Karime Martinez

Business Operations & Data Analyst



ENTERPRISE TRANSFORMATION ARCHITECTURE

EHS Platform Migration Across the Americas



THE RESULTS

The transformation successfully replaced a decade-old enterprise EHS platform with two regional solutions while maintaining operational continuity across multiple countries.

Beyond implementing new technology, the project standardized business processes, validated and prepared operational data, coordinated cross-functional teams, and established a governance model that accelerated user adoption and ensured a controlled transition with minimal business disruption.

Business Impact

- Successfully deployed PREVSIS and CORITY through a phased regional rollout strategy.
- Achieved 100% platform adoption across participating countries within the planned implementation timeline.
- Coordinated a 15-member external software development team while maintaining alignment between technical execution and business requirements.
- Standardized EHS operational processes across multiple countries, improving consistency and governance.
- Reduced manual document processing time by approximately 50% through standardized digital workflows.
- Delivered the implementation within the approved project schedule and budget.
- Established a scalable governance and deployment framework for future enterprise platform initiatives.

Digital transformation succeeds when technology, processes, and people move in the same direction. If your organization is scaling operations, implementing new platforms, or standardizing processes across teams, **I'd be happy to help you turn complexity into operational excellence.**

Karime Martinez
Business Operations & Data Analyst

